
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/15/2010

ESTIMATE SUMMARY 11:38:13

CONTID: C17024         ESTIMATE NO: 0004 PROG 2005

PCN: 17024-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 SPRINGFIELD - SOUTH PERCENT TIME:

PROJECT NO: ES22871-032                   

US 287 SPRINGFIELD - SOUTH

NAME OF ROAD: US 287

PROJECT COUNTIES: BACA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 02/20/2010 DATE TIME STARTED 10/12/2009

20 SO. SUNSET STREET DATE LET 09/03/2009 DATE WORK BEGAN 10/12/2009

P.O. BOX 1318 DATE AWARDED 09/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 10/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,278,706.78 PARTICIPATING $ $ 207,636.75

AWARD PROJECT AMT: 10,488,687.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 312,543.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,229.10

SECURITIES ENCUMBERED 6,229.10

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.97

CALENDAR DAYS

CALENDAR DAYS

8.37%

10,334,699.05

207,636.75

520,180.23

520,180.23

$

$

$

$

944,007.73

0.00

944,007.73

606,732.12

1,550,739.85

-25,320.23

25,320.23

1,550,739.85

0.00

AMOUNT DUE 1,550,739.85 520,180.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 520,180.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

132.0 TIME ALLOW: 357

ORIG TIME ALLOW: 357
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 0.000

5.000

202-00033  
 

13.000

EACH

985.00000 4,925.005.000

4,925.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

130.000

EACH

13.25000 0.000.000

0.00

0015 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

28,282.000

SY  

3.75000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

25,187.000

SY  

1.60000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 622.000

0.000

202-00250  
 

7,040.000

SF  

1.00000 622.00622.000

0.00

0030 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

17.000

EACH

130.00000 0.000.000

0.00

0035 *REMOVAL OF FENCE 71,177.000

0.000

202-01000  
 

71,177.000

LF  

0.20000 14,235.4071,177.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

602.000

LF  

2.30000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

8.000

EACH

95.00000 0.000.000

0.00

0050 *SAWING CONCRETE (4 INCH) 0.000

0.000

202-05004  
 

216.000

LF  

4.00000 0.000.000

0.00

0055 *SANDBLASTING 0.000

0.000

202-05150  
 

38,038.000

SF  

0.35000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

122,919.000

CY  

4.80000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

29,166.000

CY  

6.50000 0.000.000

0.00

0070 BLADING 0.000

0.000

203-01500  
 

150.000

HOUR

145.00000 0.000.000

0.00

0075 BACKHOE 0.000

0.000

203-01510  
 

10.000

HOUR

150.00000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

40.000

HOUR

245.00000 0.000.000

0.00

0085 *STRUCTURE BACKFILL (FLOW-FILL) 152.000

0.000

206-00065  
 

152.000

CY  

135.00000 20,520.00152.000

0.00

0090 TOPSOIL 0.000

0.000

207-00205  
 

16,193.000

CY  

5.00000 0.000.000

0.00

0095 *EROSION LOG (12 INCH) 450.000

130.000

208-00002  
 

1,875.000

LF  

4.25000 2,465.00580.000

552.50

0100 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

2,962.000

EACH

14.00000 0.000.000

0.00

0105 *SILT FENCE (REINFORCED) 213.000

0.000

208-00021  
 

1,000.000

LF  

3.00000 639.00213.000

0.00

0110 *CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

7.000

EACH

950.00000 2,850.003.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

8.000

EACH

1,895.00000 1,895.001.000

0.00

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

1,000.000

HOUR

45.00000 0.000.000

0.00

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

500.000

HOUR

100.00000 0.000.000

0.00

0130 *EROSION CONTROL SUPERVISOR 37.500

18.000

208-00205  
 

2,000.000

HOUR

50.00000 2,775.0055.500

900.00

0135 WATER 0.000

0.000

209-00000  
 

250.000

MGAL

27.00000 0.000.000

0.00

0140 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

225.000

LF  

6.00000 0.000.000

0.00

0145 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

2.000

EACH

420.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

100.000

ACRE

300.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

200.000

ACRE

285.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

40,000.000

LB  

2.00000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (CLASS 1) 0.000

0.000

216-00021  
 

5,226.000

SY  

3.00000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

18,634.000

CY  

28.80000 0.000.000

0.00

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

450.000

TON 

200.00000 0.000.000

0.00

0180 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

2,707.000

SY  

36.25000 0.000.000

0.00

0185 *CONCRETE PAVEMENT (11 INCH) 0.000

0.000

412-01100  
 

154,904.000

SY  

31.90000 0.000.000

0.00

0185 MATERIAL ALLOWANCE STEEL FOR CONCRETE PAVEMENT 11 INCH 153,736.633

0.000SY  

1.39000 213,693.92153,736.633

0.00

0185 MATERIAL ALLOWANCE ROCK 3,975.528

0.000SY  

4.39000 17,452.573,975.528

0.00

0185 MATERIAL ALLOWANCE ROCK 0.000

66,990.943SY  

4.39000 294,090.2466,990.943

294,090.24

0185 MATERIAL ALLOWANCE SAND 3,544.644

0.000SY  

2.78000 9,854.113,544.644

0.00

0185 MATERIAL ALLOWANCE SAND 0.000

6,637.856SY  

2.78000 18,453.246,637.856

18,453.24

0190 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

8.000

CY  

230.00000 0.000.000

0.00

0195 *EPOXY 0.000

0.000

519-00100  
 

2.000

GAL 

350.00000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

376.000

LF  

125.00000 0.000.000

0.00

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02360  
 

160.000

LF  

200.00000 0.000.000

0.00

0210 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05136  
 

4.000

EACH

2,800.00000 0.000.000

0.00

0215 24 INCH CORRUGATED STEEL PIPE 0.000

80.000

603-10240  
 

80.000

LF  

72.00000 5,760.0080.000

5,760.00

0220 30 INCH CORRUGATED STEEL PIPE 0.000

120.000

603-10300  
 

190.000

LF  

86.00000 10,320.00120.000

10,320.00

0225 24 INCH STEEL END SECTION 0.000

4.000

603-30024  
 

4.000

EACH

530.00000 2,120.004.000

2,120.00

0230 30 INCH STEEL END SECTION 0.000

6.000

603-30030  
 

8.000

EACH

855.00000 5,130.006.000

5,130.00

0235 30 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33030  
 

10.000

EACH

2,800.00000 0.000.000

0.00

0240 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

50.000

LF  

46.00000 0.000.000

0.00

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,125.000

LF  

14.00000 0.000.000

0.00

0250 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

900.00000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

8.000

EACH

1,445.00000 0.000.000

0.00

0260 *END POST 28.000

0.000

607-00005  
 

31.000

EACH

175.00000 4,900.0028.000

0.00

0265 *CORNER AND LINE BRACE POST 82.000

0.000

607-00010  
 

82.000

EACH

195.00000 15,990.0082.000

0.00

0270 *FENCE BARBED WIRE WITH METAL POSTS 66,109.000

0.000

607-01000  
 

66,109.000

LF  

1.15000 76,025.3566,109.000

0.00

0275 *FENCE PICKET SNOW 0.000

0.000

607-32000  
 

3,000.000

LF  

4.30000 0.000.000

0.00

0280 CURB TYPE 4 (SECTION M) 0.000

0.000

609-40011  
 

80.000

LF  

16.00000 0.000.000

0.00

0285 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

120.000

EACH

22.00000 0.000.000

0.00

0290 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

23.00000 0.000.000

0.00

0295 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

50.000

LF  

17.90000 0.000.000

0.00

0300 *PULL BOX (13"X24"X18") DEEP 0.000

0.000

613-07050  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0305 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

34.560

SF  

13.00000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

113.380

SF  

15.00000 0.000.000

0.00

0315 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

43.500

LF  

15.80000 0.000.000

0.00

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

130.000

LF  

32.00000 0.000.000

0.00

0325 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

600.000

LF  

4.75000 0.000.000

0.00

0330 *PIEZO ELECTRIC TUBE, CLASS 2 0.000

0.000

614-73005  
 

2.000

EACH

2,400.00000 0.000.000

0.00

0335 *FLASHING BEACON YELLOW 0.000

0.000

614-80000  
 

1.000

EACH

1,060.00000 0.000.000

0.00

0340 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

2.000

EACH

650.00000 0.000.000

0.00

0345 DETOUR PAVEMENT 7,965.450

4,425.250

621-00450  
 

17,701.000

SY  

25.00000 309,767.5012,390.700

110,631.25

0350 *CONSTRUCTION SURVEYING 0.152

0.109

625-00000  
 

1.000

L S 

98,500.00000 25,708.500.261

10,736.50

0351 CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 
SURVEYING

8.500

0.000

625-00001  
 

8.500

HOUR

100.00000 850.008.500

0.00

0355 *MOBILIZATION 0.250

0.000

626-00000  
 

1.000

L S 

400,000.00000 100,000.000.250

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 PUBLIC INFORMATION SERVICES 0.019

0.000

626-01000  
 

1.000

L S 

53,000.00000 1,007.000.019

0.00

0365 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

306.000

GAL 

29.50000 0.000.000

0.00

0370 *EPOXY PAVEMENT MARKING 14.000

0.000

627-00005  
 

201.000

GAL 

68.50000 959.0014.000

0.00

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

16,938.000

SF  

8.20000 0.000.000

0.00

0380 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

72.000

SF  

10.50000 0.000.000

0.00

0385 *FLAGGING 603.500

337.000

630-00000  
 

25,000.000

HOUR

20.00000 18,810.00940.500

6,740.00

0390 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

3,300.000

HOUR

32.25000 0.000.000

0.00

0395 *TRAFFIC CONTROL INSPECTION 32.000

10.000

630-00007  
 

62.000

DAY 

105.00000 4,410.0042.000

1,050.00

0400 *TRAFFIC CONTROL MANAGEMENT 55.000

18.000

630-00012  
 

295.000

DAY 

800.00000 58,400.0073.000

14,400.00

0405 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

8.000

EACH

315.00000 1,260.004.000

0.00

0410 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.500

0.000

630-80336  
 

12.000

EACH

32.00000 48.001.500

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.000

630-80341  
 

41.000

EACH

31.25000 78.132.500

0.00

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000

0.000

630-80342  
 

96.000

EACH

32.00000 992.0031.000

0.00

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION

0.000

0.000

630-80344  
 

276.000

SF  

13.00000 0.000.000

0.00

0430 *CONSTRUCTION INFORMATION SIGN (RADIO SIGN INSTALL) 0.000

0.000

630-80348  
 

2.000

EACH

250.00000 0.000.000

0.00

0435 *CONSTRUCTION INFORMATION SIGN (SPECIAL) (ARRA) 1.000

0.000

630-80348  
 

4.000

EACH

500.00000 500.001.000

0.00

0440 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

8,500.00000 8,500.001.000

0.00

0445 *DRUM CHANNELIZING DEVICE 59.500

0.000

630-80360  
 

500.000

EACH

6.00000 357.0059.500

0.00

0450 *CONCRETE BARRIER (TEMPORARY) 0.000

150.000

630-80370  
 

300.000

LF  

23.00000 3,450.00150.000

3,450.00

0455 *TRAFFIC CONE 37.500

0.000

630-80380  
 

250.000

EACH

5.00000 187.5037.500

0.00

0460 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

120.000

EACH

55.00000 0.000.000

0.00

0465 *RUMBLE STRIP (PORTABLE) 0.000

0.000

630-80430  
 

8.000

EACH

750.00000 0.000.000

0.00
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PCN: 17024-BID    ESTIMATE RUN 03/15/2010

PROJECT: ES22871-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

500.00000 0.000.000

0.00

0475 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

220,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A PARTNERING 2,024.900

0.000

700-70011  
 

5,000.000

F A 

1.00000 2,024.902,024.900

0.00

0485 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

325,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0500 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

2,240.000

HOUR

1.00000 0.000.000

0.00

0505 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0510 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0515 F/A DISPUTE RESOLUTION BOARD 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,262,025.36489,258.7310,409,647.98CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE O-26-E 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

357.000

SY  

1.60000 0.000.000

0.00

0535 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

188.000

LF  

5.30000 0.000.000

0.00

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

30,000.00000 0.000.000

0.00

0545 *SANDBLASTING 0.000

0.000

202-05150  
 

5,658.000

SF  

0.35000 0.000.000

0.00

0550 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

448.000

CY  

13.50000 0.000.000

0.00

0555 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

309.000

CY  

50.00000 0.000.000

0.00

0560 *STEEL PILING (HP 14X89) 0.000

0.000

502-11489  
 

130.000

LF  

89.50000 0.000.000

0.00

0560 MATERIAL ALLOWANCE STEEL PILING O-26-E 160.000

0.000LF  

39.57000 6,331.20160.000

0.00

0565 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

104.000

LF  

275.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE O-26-E 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

88.000

LF  

150.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE EXPANSION O-26-E 88.000

0.000LF  

85.40000 7,515.2088.000

0.00

0575 *EPOXY RESIN (INJECTION) 0.000

0.000

519-01000  
 

36.000

LF  

100.00000 0.000.000

0.00

0580 *EPOXY RESIN CRACK SEALER 0.000

0.000

519-01050  
 

4,048.000

SF  

3.00000 0.000.000

0.00

0585 *THIN BONDED EPOXY OVERLAY 0.000

0.000

519-03000  
 

629.000

SY  

45.00000 0.000.000

0.00

0590 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

237.000

CY  

660.00000 0.000.000

0.00

0595 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

46,852.000

LB  

1.00000 0.000.000

0.00

0600 *BRIDGE RAIL TYPE 10 0.000

0.000

606-11000  
 

264.000

LF  

97.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE BRIDGE RAIL FOR STR. O-26-E 263.962

0.000LF  

45.84000 12,100.02263.962

0.00

CAT 25,946.420.00381,409.90CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE O-26-N 

0605 *REMOVAL OF HEADWALL 0.000

1.000

202-00015  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE O-26-N 

0610 *REMOVAL OF WALL 0.000

2.000

202-00150  
 

2.000

EACH

520.00000 1,040.002.000

1,040.00

0615 *STRUCTURE EXCAVATION 0.000

19.000

206-00000  
 

190.000

CY  

13.50000 256.5019.000

256.50

0620 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

40.000

206-00065  
 

40.000

CY  

135.00000 5,400.0040.000

5,400.00

0625 *STRUCTURE BACKFILL (CLASS 1) 0.000

5.000

206-00100  
 

6.000

CY  

50.00000 250.005.000

250.00

0630 *SHORING (AREA 1) 0.000

1.000

206-01781  
 

1.000

L S 

8,500.00000 8,500.001.000

8,500.00

0635 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

49.000

507-00100  
 

200.000

CY  

275.00000 13,475.0049.000

13,475.00

CAT 30,921.5030,921.5074,805.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE O-26-O 

0640 REMOVAL OF CONCRETE PAVEMENT 2,110.800

0.000

202-00210  
 

2,110.800

SY  

3.75000 7,915.502,110.800

0.00

0645 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,410.000

SY  

1.60000 0.000.000

0.00

0650 *REMOVAL OF BRIDGE RAILING 204.000

0.000

202-00425  
 

408.000

LF  

5.30000 1,081.20204.000

0.00

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 15.000

0.000

202-00502  
 

30.000

CY  

450.00000 6,750.0015.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:38:13

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0660 *STRUCTURE EXCAVATION 165.000

0.000

206-00000  
 

329.000

CY  

13.50000 2,227.50165.000

0.00

0665 *STRUCTURE BACKFILL (CLASS 1) 75.000

0.000

206-00100  
 

150.000

CY  

50.00000 3,750.0075.000

0.00

0670 *STRUCTURE BACKFILL (CLASS 2) 40.000

0.000

206-00200  
 

80.000

CY  

22.60000 904.0040.000

0.00

0675 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

224.000

TON 

175.00000 0.000.000

0.00

0680 *CONCRETE PAVEMENT (11 INCH) 0.000

0.000

412-01100  
 

1,092.000

SY  

31.90000 0.000.000

0.00

0685 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

313.000

SY  

17.00000 0.000.000

0.00

0690 *BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000

0.000

518-01004  
 

206.000

LF  

150.00000 15,450.00103.000

0.00

0690 MATERIAL ALLOWANCE EXPANSION O-26-O 103.000

0.000LF  

85.40000 8,796.20103.000

0.00

0695 *CONCRETE CLASS D (BRIDGE) 130.500

0.000

601-03040  
 

226.000

CY  

660.00000 86,130.00130.500

0.00

0696 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOW STRENGTH 
CONCRETE

-1.000

0.000

900-00006  
 

0.000

DOL 

1,425.60000 -1,425.60-1.000

0.00

0700 *REINFORCING STEEL (EPOXY COATED) 17,480.000

0.000

602-00020  
 

34,960.000

LB  

1.00000 17,480.0017,480.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0302 STRUCTURE O-26-O 

0700 MATERIAL ALLOWANCE REINFORCING STEEL O-26-O 17,337.633

0.000LB  

0.49000 8,495.4417,337.633

0.00

0705 *BRIDGE RAIL TYPE 10R 217.050

0.000

606-11010  
 

434.100

LF  

67.00000 14,542.35217.050

0.00

0705 MATERIAL ALLOWANCE BRIDGE RAIL FOR STR. O-26-O 217.050

0.000LF  

45.84200 9,950.01217.050

0.00

CAT 182,046.600.00363,043.90CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

26,000.00000 26,000.001.000

0.00

0715 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0720 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 49,800.000.0049,800.00CURRENT AMT0400 $ $ $

$ 1,550,739.88520,180.23$11,278,706.78$CURRENT AMTPROJECT TOTAL


